

To Do List dated 1/05/2024

Date Raised	Issue	Action	By	ASJPC	Status
08/01/2024	Request 3 tenders for grass cutting	NYC, GHC and walkers to tender	ASJPC	SB	Tenders received back and contract given to NYC Closed March
08/01/2022	Tree adjacent to St Johns Park entrance	Chase NYC to resolve issue Surveyor has finally been and confirmed the tree to be removed by NYC contractor Awaiting removal as instructed by NYC that we cant remove	NYC	MB	This issue has been continually chased by PC, several large branches have fallen onto the road and footpath, which have been reported. Tree scheduled for removal by NYC Tree boughs removed and reported back to NYC, awaiting reply on next step Tree trunk now removed and stump ground down 23 April
01/01/2023	Siting of heritage apple tree to be agreed	Position located adjacent to car park by the village hall	ASJPC	MB/SR	Resident to organise purchase and transport PC to plant, now purchased ready for pick up Closed March
08/01/2024	Apple tree to be planted	Plant apple tree	ASJPC	MB/SR	Planted apple tree 23/03/2024 SB sourced tree guard Closed March
01/01/2023	Trees by packhorse bridge growing into overhead cables	Contact electricity board but they will take no action. Planning permission sought and approved for PC to carry out the works	ASJPC	MB	Trees removed and cleared away Closed March
01/01/2022	Footpath along side of St Johns Park in poor state	Contact NYC to push for repairs. Logged on NYC website Chased numerous times by Clerk	NYC	MB/Clerk	Footpath patched up by NYC Closed March
08/01/2023	Road sweeper to be requested again to sweep streets	Clerk chased again	NYC	Clerk	Completed Sweeper has been Closed March
08/01/2024	Various public footpath signs missing or damaged	Report to NYC, reported on NYC web site and on list of actions to be taken this year	NYC	MB	Outer lodge restricted byway sign damaged in collision has been replaced. Public footpath on Stanwick Road replaced. Closed March
08/01/2022	Brash to be removed from under willow trees	Remove brash	ASJPC	SB/MB/TL	Completed Closed February
08/01/2024	Cricket club annual encroachment rent needs to be reviewed	Meeting to be arranged with CC to discuss	ASJPC	MB	Completed Encroachment increase agreed Closed March

26/02/2024	Public footpath beside Friars Goose requires rotten gate post removing	Remove post	ASJPC	MB	Yet to schedule Removed Closed April	
26/02/2024	High Green damaged by vehicles	Purchase road planeings for repairs and patch up	ASJPC	MB	High Green repaired, corners of green repaired Closed March	
26/02/2024	Pinfold remove elderberry bushes	Cut off and dispose of bushes	ASJPC	TL	Completed Closed April	
26/02/2024	Clear trees from beck several areas, planning permission awaited for some works	Apply for Planning permission, Submitted 12 January 2024	ASJPC	MB	Planning permission received 28/2/24 Closed February	
21/03/2024	Road gulley cover missing Lucy Cross Road	Report to Highways	NYC	MB	Reported on NYC website Replaced Closed March	